ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Darryl M. Washington 9/13/02 02-0787 — x0734 2079 SE

8. CCR Title: Install SGI APD 2.1 for 9940B testing in the PVC

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 09/23/2002
Darryl M. Washington /s/ 9/11/02 IN CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
. Update ECS Baseline Doc. fill in Block 27).
Carolyn 'Whitaker /s/ 9/11/02 Emergency
16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:
Impact:
NONE
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
6A None - Under 100K

22. Source Reference: OONCR (attach)  [JAction Item [Tech Ref. [JGSFC [XlOther:

23. Problem: (use additional Sheets if necessary)

The ECS Project is adding STK 9940B tape drives to the baseline for performance enhancements. The software driver for these
devices has been added to the most recent version of AMASS (version 5.3), and ACSLS 6.1. SGI has added the 9940B drive to it's
latest version of the Asynchronous Personality Daemon (APD) 2.1. This daemon is required by the Operating System (IRIX 6.5.14m)
to recognize the drive name as a compatible drive model. APD 2.1 will be installed in the PVC first in the Prototype LAN (ptdrg03),
and later load tested in the Operational LAN.

24. Proposed Solution: (use additional sheets if necessary)
Install APD 2.1in the PVC Prototype LAN on ptdrg03.

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Delay of this installation impacts the delivery schedule for the 9940B tape drives to the DAACs.

27. Justification for Emergency (If Block 15 is “Emergency”):
This installation impacts the start-up of the testing/delivery schedule for the 9940B tape drives to the DAACs.

28. Site(s) Affected: (JEDF [XIPvC [JVATC [JEDC [0 GsFc [LaRCc [CINSIDC [IsMc [ak [apL
[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: |Approved] App/Com. Disapproved Withdraw Fwd/ESDIS

Byron V. Peters /s/ 9/18/02 ERB

Otaj Harlev  /s/ 9/18/02

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O




ADDITIONAL SHEET

CCR#: 02-0787 Rev: — Originator: Darryl M. Washington
Telephone: xo0734 Office: 2079

Title of Change: Install SGI APD 2.1 for 9940B testing in the PVC

Install APD 2.1 on ptdrg03.

CMO1AJA00 Revised 10/15/01 ECS



